SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:31AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 889 Const Calendar Day: 431 Date: 09-Aug-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower activites

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beams . They started at
7:00 AM.

Richard , Lonny , Manuel , & Mathew had to work on the ring beams brackets & shims . Crews had to
collect all the shims & send them to the top deck for the painters to blast & paint .

In addition to that , crews had to remove all the top & bottom brackets from the shafts , & cells . They
started at 7:30 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the North side ring beams . Crews had to adjust the beams on
the North & West tower shafts on the C & D skins , & on the North shear plate , install temporary bolts ,
grind the edges , & prepare the beams for the welders . They started at 1:00 PM. Crews were done at 4:45
PM.

Manuel had to work on the top of the tower heads for the 2nd day . He had to help the labors moving

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Certified Coating crews came to the site at 10:20 AM. Tony & Edilberto had to make final check on the
site to bring more materials & equipments to blast & paint the ring beam strips in the East & West cells .
Crews left at 11:10 AM.

Ballard Diving crews came to the site at 7:00 AM. Crews had to work on CCO # 289 . They had to water
blast the dowels around the footing box walls . Crews had to set the boat on the
East side , prepare the air & water supply hoses , gears , & equipments . They were done at 8:10 AM.

Todd was the 1st diver to put his gear on . He went into the water at 8:15 AM. He started on the East
wall . Todd came out of the water at 9:10 PM.

Todd went into the water for the 2nd time at 1:30 PM. He had to blast the remaining dowels on the
South wall He came out at 3:50 PM. Todd had blasted 27 dowels

Alex was the 2nd diver to go into the water . He continued to blast the East side . Then , the South East
corner . Alex started to blast at 9:30 PM. He was done at 1:20 PM. Alex had blasted 36 dowels .

After that , crews had to wrap up their tools hoses , & flush the water jet system . They were done at
4:30 PM. Crews worked through lunch break with out stopping . They left at 4:35 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name: Daouk, Sami Diary #: 889  Date: 09-Aug-2013  Friday

(For CCO # 289 . For All Divers 8.0 Regular Hours & 2.0 Hours Overt Time ) (% CCO Work 100 % )

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . They had to built & set
cover forms for the bars & steel element on the top of the footing box .

Luke P, David, & Luke H had to built the outer frame for the cover . Crews had to cut & assemble to
size the plywood & nail them on the frames . They started at 7:10 AM. Crews were done at 9:20 AM.

After that , crews had to erect the panels on the West side . They had to plumb the panels , secure
them with tie wires , nail the panels together , drill & drive nails in the concrete , set, & nail the plywood to
the frames . They started at 7:30 AM. Crews were done at 11:20 AM.

Then , crews had to work on the North West corner , North side , & North East corner of the footing box
Following the same procedures for setting & securing the outer frame as on the West side . Crews started
at 11:30 AM. They were done at 2:50 PM. Crews had to wrap up their tools & equipments . They left at
3:10 PM.

Dave & Jon had to fly the materials for the crews to the site & work with all crews .
(For CCO # 289 . For All Crews 8.0 Hours Regular . ) (% CCO Work 100 % )

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 053 T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP MANUEL VIGIL 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 078 T-LO1-ENE.O078 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter FOR TONY KATRONES 1.00 0.00 0.00 1.00 D
Painter APP EDILBERTO LEON 1.00 0.00 0.00 1.00 D
CCO-288 Bid Item: 001 0-CGS-ELS.288 OBG Catwalk Grating Support
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator TODD HORNER 8.00 2.00 0.00 10.00 []
Marine Coordinator DEREK CHASE 8.00 2.00 0.00 10.00 []
Marine Coordinator ALEX DOSS 8.00 2.00 0.00 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
*E0550562 OUTLET DISCHARGE HOSE No
800 200 000 0.0 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami Diary #: 889  Date: 09-Aug-2013
*E0540562 AIR COMPRESSOR, HOSE No
800 200 000 0.0 ]
*E0450562 MARINE EQUIPMENT, DECK BARGE No
800 200 000 0.0 []
CCO-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  DUTRA MATERIALS
Piledriver INM LUKE HUDSON 800 0.00 000 8.00 []
Piledriver INM LUKE PAULK 800 0.00 000 8.00 []
Piledriver INM JON - PAUL CHENEY 800 0.00 000 8.00 ]
Piledriver INM DAVID SELPA 800 0.00 000 8.00 []
Operator OTH DAVE AVILAS 800 0.00 000 8.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: ~ DUTRA MATERIALS
*E0400562 No
800 0.00 000 0.0 []
*E0390562 AIR COMPRESSOR, HOSE No
800 0.00 000 0.0 []
*E0380562 MARINE EQUIPMENT, DECK BARGE No
800 0.00 000 0.0 []
*E0370562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 000 000 0.0 []
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